

Phase 1 Update

22 Jun 2017

Construction Procurement Programme

Engineering Delivery Partner



Contract award in March 2016 and CH2M/Atkins/Sener JV now on board

Enabling Works



Contract award in November 2016 and mobilisation underway

Main Works Civils




Evaluation of tenders underway with contract award in July 2017

Stations




Procurement starts in April 2017 with design contract award in January 2018

Rail Systems



Category Plan in July 2017 with contract award in December 2019

Enabling Works Contracts



- Contracts awarded on 17 November
- **Area South** (Lot 1) - CS JV (Costain Group Plc, Skanska Construction UK Limited)
- **Area Central** (Lot 2) - Fusion JV (Morgan Sindall plc, BAM Nuttall Limited, Ferrovial Agroman (UK) Limited)
- **Area North** (Lot 3) – LM JV (Laing O'Rourke Construction Limited, J. Murphy & Sons Limited)
- Next steps: continuation of onboarding and engagement activities

Main Works Civils Contracts


- All ITT responses from bidders received on time
- Evaluations completed February 2017 with negotiations in May
- Award in August 2017

Delivery Area	North	Central	South
Project (Sector)	N1 - Long Itchington Wood Tunnel to Birmingham Interchange Station [BIS] and Water Orton to Curzon Street Station	C1 - Chiltern Tunnels and Colne Valley Viaduct	S1 - Euston Tunnels & Approaches
	N2 - Delta Junction To WCML Tie In	C2 - North Portal Chiltern Tunnels To Brackley	S2 - Northolt Tunnels
		C3 - Brackley to South Portal of Long Itchington Wood Tunnel	

MWCC Capability Programme

- Objective to facilitate development of organisation, people, processes and systems in order to demonstrate readiness and capability for management of main works civils contracts
- Completion of assurance at end of April 2017 and must be delivered successfully for sign-off of MWCC contracts

Main Works Civils Contracts



Phase 1 work breakdown structure

